



[illegible]

Change in Version	Zone	Number	Change Details
13	3	5	Addition of possession at Koolbury for Signalling works shadowing PMP 15 Aug
13	3	4	Addition of routine maintenance possessions in July and Aug.
13	1	3	Addition of Possession at Kooragang on 22/7 aligned with KCT outage.
13	1	2	PMP Changes August - Additional possession 15/7 and extended possession duration on 18/7.
13	ALL	1	Changes to the AK Car Programme for Q3 2024 - all areas.
12	1 2	3	Extension of PMP Times and Sections affected on 04/07.
12	1 2 3	2	Addition of various 2 hour defect removal possessions into June and July.
12	1	1	Addition of 10 Hour Possession Whittingham Branch in June
11	CNW	5	Changes to CNW Major Possession for N2TLU Rerailing
11	1	4	Addition of minor possession for June in the Maitland PC area.
11	1 2	3	Change to Unload Railset scope.
11	1	2	Change of Rail Grinding Shift - 28 July to 7 July.
11	CNW	1	CNW Daily Possessions for Resleepering & Rerailing
10	CNW	6	N2TLU Daily Possessions Added - May
10	1	5	Additional RM Possessions - Low Impact Added
10	ALL	4	HV & CNW Ballast Train Programme Updated
10	1	3	Rail set cancelled Early May
10	ALL	2	AK Car Updates for May/June/September/October date changes
10	1	1	Cancellation of Rail Grinding Shift on 14/5.
9	CNW	1	Alteration of N2TLU Possessions
8	CNW	5	Cancellation of CNW Resleepering at Dubbo - April
8	3	4	Alteration of Closedown extension for Gap Bridge - Moved from May to August.
8	1	3	Removal of Weighbridge Calibration Possessions - June
8	CNW	2	Addition of Ballast Train Programme - October
8	2	1	Rail Grinding shift on 8/3 moved to 27/5.
7	CNW	4	Cancellation of CNW Resleepering and Rerailing Possessions.
7	1	3	Cancellation of Morandoo works during Mains Closedown in March.
7	1 3 CNW	2	Rail Grinding Changes in March, July, October & November
7	CNW	1	Narromine LX Upgrade moved from March to May Config 7 aligned.
6	CNW	4	Removed 82 hour Continuous possession for level crossing upgrade Narromine - (Moved to May dates TBC)
6	All	3	AK Car Updates for May All dates changed.
6	1	2	Rail grinding changed from 22/02 to 01/03
6	1	1	Addition of third overnight mains stage of the HV Closedown.
5	CNW	7	Added Rail Grinding Shifts CNW Area - 22-24 March
5	1	6	August 15 Antiene Outage in PMP added, November 7 Antiene Outage in PMP removed,
5	1	5	Addition of HC7 runs ATP Zone 1, 18th Feb, 1st July and 31st October
5	ALL	4	Adjustment of AK Car Runs for January - All Zones. (Deferred 1 week)
5	1	3	Removal of Drayton to Muswellbrook stage of PMP for 21/03.
5	CNW	2	Adjustment of dates for CNW works April to August
5	1	1	Addition of rail grinding shift to 03/02 from 29/11/23.
4	1	4	Rail Grinding Shift 7/08 moved to 06/07 to accommodate Aug CD change
4	1	3	MUS PC Ballast Train Unloads move to accommodate Aug CD change
4	All	2	August 4 track closedown move to 03/08-06/08 due to Syd Trains scheduling issue
4	1	1	Rail Grinding program changes, 3/02, 06/08 & 15/11 cancelled. 13/11 & 14/11 moved to 14/11 & 15/11.
3	CNW	5	Addition of Narromine Level Crossing Upgrade in March.
3	CNW	4	Removal of Bridge Replacement possessions.
3	CNW	3	Addition of N2TLU Rerailing in February, April and May.
3	1	2	Change to cycle on HC4 NDT - Dates updated.
3	All	1	Addition of Note for NSW Council Elections - September
2	1 and 3	2	Adjustment of HC5 HC11 and HC12 Ultrasonics in February and March due to Rail Grinding changes.
2	1 and 2	1	Adjustment of February & March Rail Grinding Programme